

# Organizational matters

**BELBAR WP MEETING**

Karlsruhe, 12-13 October, 2015



# Project Reporting

- 1<sup>st</sup> Periodic Report approved
- 2<sup>nd</sup> Periodic Report approved
- 36 submitted deliverables (34 reports)



# Periodic Report 2 – 31/08/2013 to 28/02/2015

- Periodic Report approved
- Request for clarifications
  - Justify costs in accordance with DoW
  - Deviations from DoW
  - Website problems
  - End user review board
  - Posters and presentations



# BELBaR period 3

Title	Lead beneficiary	Delivery date from Annex I (proj month)
D1.4 Synthesis report of colloids and related issues in the long term safety case	NDA	30/11/2015
D2.11 Evaluation of experimental results on bentonite erosion	CIEMAT	31/10/2015
D2.12 WP2 partners final report. Evaluation of experimental results on bentonite erosion	CIEMAT	31/10/2015
D3.9 Understanding of radionuclide colloid interaction	UNIMAN	31/05/2015
D3.10 Mechanistical model of radionuclide colloid interaction	UNIMAN	31/05/2015
D3.11 Experimental results on micro-to macroscale colloid rock and radionuclide interaction	KIT	31/10/2015
D4.10 Effects of different mechanisms/factors on colloid stability	KTH	31/05/2015
D4.11 WP4 partners final report on experimental results on clay colloid stability	UJV	31/10/2015
5.3 Synthesis report of model development and validations to support and to be referred to in D1.47	POSIVA	31/10/2015
D6.5 End User Review Board evaluation report on first annual meeting	SKB	30/04/2013
D6.9 End User Review Board evaluation report on second annual meeting	SKB	28/02/2014
D6.13 Publication of work a full project report that includes the synthesis report from WP1-WP5	SKB	29/02/2016
D6.13 Preparation and publication of project summary	SKB	29/02/2016



# Final words

- Transfer of financial contributions
- October deliverables
  - Deliverables submitted via the Participant Portal
- Website will be updated
- Change of coordinator



# Thanks!

